## REQUEST FOR INSPECTION

CALL DATE: 7-8-22	TIME:_	AM PM
PROPERTY ADDRESS: 11108 Meadowick Dr. PERMIT NUMBER: 18174		
INSPECTOR  ☐ Bob Baldwin ☐ Jason Bienek ☐ Cary Moran ☐ Jose Gomez ☐ City Engineer		
Demolition	Generator Concrete Steel Pad	Mechanical Cover
Temporary Tree Protection Fencing	Generator Final - Operative	Mechanical Vent Hood
Pre-Construction Site	Fence Post Hole	Mechanical Grill Seal
Piers	Fence Final	Mechanical Box Seal
Foundation Repair	Pool Stake Out & Pool Doc Box Set Up	Mechanical Air Make Up
Foundation Steel – Survey Verified	Deck Steel / Pool Steel	Mechanical Final
Hurricane Strapping – Exterior Wall	Deck Final / Pool Final	Mechanical Change Out
Wall Board Exterior	Roof Final	Mechanical Cover (Wine Room)
Ridge Height - Verification	Synthetic Turf	Mechanical Final (Wine Room)
Stair Compliance	Electrical T-Pole	Sewer Disconnect
Framing Only	Electrical Cover	Plumbing Water Line
Frame Cover	Electrical Ditch Cover	Plumbing Sewer Line
Poly Seal	Electrical TCI	Plumbing Ground)
Insulation	Electrical Reconnect	Plumbing Shower Pan/Wall Board
Wall Board Interior	Pool Electrical Underground	Plumb Gas: House / Pool / Generator
Brick Tie	Pool Electrical Cover	Plumbing Cover
Stucco Lathe	Pool Electrical Final	Plumbing Final
Building Final	Electrical Final	Pool Plumbing Cover
Tree Final	Temporary Drainage	Pool Plumbing Vacuum Breaker, P-Trap
Driveway / Steel	Drainage Partial	Plumbing Pool Final
Driveway Final	Drainage Cover	Water Heater Final
Sidewalk/Flatwork/Pavers Steel	Drainage Final	Irrigation Trench / Final
Sidewalk/Flatwork/Paver Final	Fire Sprinkler Cover / Final	Other/Miscellaneous
CONTRACTOR NAME: (Rugh)	la Convotors	PASS FAIL
		DATE: 7-8-22
INSPECTOR COMMENTS:		TIME:/ - 20
		INSPECTOR: 17 H 3330
Nothing Doop		Re-Inspection Fee Required

## REQUEST FOR INSPECTION CALL DATE: 7-8-22 TIME : \_\_\_\_ AM PM PROPERTY ADDRESS: 11108 Magdown & Du. PERMIT NUMBER: 18174 **INSPECTOR** M Bob Baldwin □ Jason Bienek □ Cary Moran □ Jose Gomez □ City Engineer Demolition **Generator Concrete Steel Pad Mechanical Cover Temporary Tree Protection Generator Final - Operative Mechanical Vent Hood** Fencing **Pre-Construction Site Fence Post Hole Mechanical Grill Seal Piers** Fence Final Mechanical Box Seal **Foundation Repair** Pool Stake Out & Pool Doc Box Set Up Mechanical Air Make Up Foundation Steel – Survey Verified Deck Steel / Pool Steel **Mechanical Final** Hurricane Strapping - Exterior Wall Deck Final / Pool Final Mechanical Change Out **Wall Board Exterior Roof Final** Mechanical Cover (Wine Room) Ridge Height - Verification Synthetic Turf Mechanical Final (Wine Room) **Stair Compliance Electrical T-Pole Sewer Disconnect Framing Only Electrical Cover Plumbing Water Line Electrical Ditch Cover** Frame Cover **Plumbing Sewer Line Poly Seal Electrical TCI Plumbing Ground** Insulation **Electrical Reconnect** Plumbing Shower Pan/Wall Board Wall Board Interior **Pool Electrical Underground** Plumb Gas: House / Pool / Generator **Brick Tie Pool Electrical Cover Plumbing Cover** Stucco Lathe **Pool Electrical Final Plumbing Final Building Final Electrical Final Pool Plumbing Cover** Tree Final **Temporary Drainage** Pool Plumbing Vacuum Breaker, P-Trap Driveway / Steel **Drainage Partial Plumbing Pool Final Driveway Final Drainage Cover** Water Heater Final Sidewalk/Flatwork/Pavers Steel **Drainage Final** Irrigation Trench / Final Sidewalk/Flatwork/Paver Final Fire Sprinkler Cover / Final Other/Miscellaneous PASS CONTRACTOR NAME: \_ Que a | 1-DATE: CONTACT PHONE/EMAIL: 1:20 TIME: INSPECTOR COMMENTS: \_\_\_\_\_ INSPECTOR: KING 7330 Re-Inspection Fee Required