## **REQUEST FOR INSPECTION** CALL DATE: \_\_\_\_\_ 2/20/24 \_\_\_\_ TIME \_\_\_\_\_ AM / PM PROPERTY ADDRESS: 201 Kinkgid School OR PERMIT NUMBER: 19289 **INSPECTOR** □ Bob Baldwin □ Jason Bienek □ Cary Moran □ Jose Gomez ☑ City Engineer <u>Cole</u> ω/ Η Generator Concrete Steel Pad Mechanical Cover Demolition **Temporary Tree Protection** Generator Final - Operative Mechanical Vent Hood Fencing Fence Post Hole Mechanical Grill Seal **Pre-Construction Site** Fence Final Mechanical Box Seal Piers Foundation Repair Pool Stake Out & Pool Doc Box Set Up Mechanical Air Make Up Foundation Steel - Survey Verified Deck Steel / Pool Steel Mechanical Final Deck Final / Pool Final Mechanical Change Out Hurricane Strapping - Exterior Wall Mechanical Cover (Wine Room) Wall Board Exterior **Roof Final** Mechanical Final (Wine Room) Ridge Height - Verification Synthetic Turf Stair Compliance **Electrical T-Pole** Sewer Disconnect Framing Only **Electrical Cover** Plumbing Water Line **Plumbing Sewer Line** Frame Cover **Electrical Ditch Cover Electrical TCI Plumbing Ground** Poly Seal **Electrical Reconnect** Plumbing Shower Pan/Wall Board Insulation Wall Board Interior Plumb Gas: House / Pool / Generator Pool Electrical Underground **Brick Tie Plumbing Cover** Pool Electrical Cover Stucco Lathe Pool Electrical Final **Plumbing Final Building Final Electrical Final Pool Plumbing Cover** Tree Final Temporary Drainage Pool Plumbing Vacuum Breaker, P-Trap Drainage Partial Plumbing Pool Final Driveway / Steel

Driveway Final	Drainage Cover	Water Heater Final
Sidewalk/Flatwork/Pavers Steel	Drainage Final	Irrigation Trench / Final
Sidewalk/Flatwork/Paver Final	Fire Sprinkler Cover / Final	Other/Miscellaneous
CONTRACTOR NAME: Manuel Vega		PASS FAIL
CONTACT PHONE/EMAIL: # 8/7-653-3998		DATE: 2/20/24
INSPECTOR COMMENTS: Linberte		TIME: 12:00
/5!!		INSPECTOR: Ch M
OK to rover Stm Dain Re-Inspection Fee Required		
in She comer of New upper School		
as marked on plans		