## 

| Demolition                          | Generator Concrete Steel Pad         | Mechanical Cover                     |
|-------------------------------------|--------------------------------------|--------------------------------------|
| Temporary Tree Protection Fencing   | Generator Final - Operative          | Mechanical Vent Hood                 |
| Pre-Construction Site               | Fence Post Hole                      | Mechanical Grill Seal                |
| Piers                               | Fence Final                          | Mechanical Box Seal                  |
| Foundation Repair                   | Pool Stake Out & Pool Doc Box Set Up | Mechanical Air Make Up               |
| Foundation Steel – Survey Verified  | Deck Steel / Pool Steel              | Mechanical Final                     |
| Hurricane Strapping – Exterior Wall | Deck Final / Pool Final              | Mechanical Change Out                |
| Wall Board Exterior                 | Roof Final                           | Mechanical Cover (Wine Room)         |
| Ridge Height - Verification         | Synthetic Turf                       | Mechanical Final (Wine Room)         |
| Stair Compliance                    | Electrical T-Pole                    | Sewer Disconnect                     |
| Framing Only                        | Electrical Cover                     | Plumbing Water Line                  |
| Frame Cover                         | Electrical Ditch Cover               | Plumbing Sewer Line                  |
| Poly Seal                           | Electrical TCI                       | Plumbing Ground                      |
| Insulation                          | Electrical Reconnect                 | Plumbing Shower Pan/Wall Board       |
| Wall Board Interior                 | Pool Electrical Underground          | Plumb Gas: House / Pool / Generator  |
| Brick Tie                           | Pool Electrical Cover                | Plumbing Cover                       |
| Stucco Lathe                        | Pool Electrical Final                | Plumbing Final                       |
| Building Final                      | Electrical Final                     | Pool Plumbing Cover                  |
| Tree Final                          | Temporary Drainage                   | Pool Plumbing Vacuum Breaker, P-Trap |
| Driveway / Steel                    | Drainage Partial                     | Plumbing Pool Final                  |
| Driveway Final                      | Drainage Cover                       | Water Heater Final                   |
| Sidewalk/Flatwork/Pavers Steel      | Drainage Final                       | Irrigation Trench / Final            |
| Sidewalk/Flatwork/Paver Final       | Fire Sprinkler Cover / Final         | Other/Miscellaneous                  |
| CONTRACTOR NAME: / Inbeck           |                                      | PASS FAIL DATE: 2.24                 |
| CONTACT PHONE/EMAIL: Ullen          |                                      | TIME: 9.15                           |
| INSPECTOR COMMENTS: 332-206-3178    |                                      | INSPECTOR: Taken                     |
| Olade Benos Pier for                |                                      | Re-Inspection Fee Required           |
| -()1)                               |                                      |                                      |
| Pending Engineer lotter             |                                      |                                      |
| - y comming a property of the       |                                      |                                      |
|                                     |                                      |                                      |
|                                     |                                      |                                      |